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Fort Belvoir North/National
Geospatial Intelligence
Agency (NGA)



Fairfax County Parkway Phasing
DAR Ramps

HOV RAMP Construction
starting this summer, end mid
2014

Loop ramp lane addition, '
estimated completion
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Bridge opened in spring 2012 at the same
time, Donegal Lane closed at the parkway
permanently.
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Fort Belvoir North Road Improvements

e Fairfax County Parkway
e Funded by VDOT (5198 mil)
e Mainline opened to traffic in Sept. 2010
e Final Phase to be complete Summer 2012

1-95/Fort Belvoir North HOV Ramp

e Funded by DoD (536 mil)
e Construction to begin Summer 2012
e Completion late 2014

Fairfax County Parkway Commuter Lot

e Funded by regional CMAQ funds ($4.6 mil)
e Construction to begin summer 2012

e Completion late 2012

FF County Parkway Loop Ramp at Rolling Road
e Funded by VDOT (514 mil)
e Design-build to begin late 2013




1-95 4" Lane Widening

Overview

« Added 4t Lane in each direction on 1-95
between Fairfax County Pkwy (Rt. 7100) and
Route 123

* 6-mile project corridor i
« Funded by VDOT and Federal Earmarks ($122 ==
mil)

Completed
« 4™ NB Lane (Rt.1to Rt.7100) - opened 12/09

« 4 SB Lane (Rt. 7100 to Rt. 1) - open fall 2010

« 4t NB/SB (Rt.1to Rt.123) - opened summer
2011
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Mark Center

Washington Headquarter
Services (WHS)



ark Center Short-Mld Term Improvements
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Mark Center HOV/Transit Ramp

Reversible HOV Ramp to Third Level of Seminary Interchange
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Mark Center HOV/Transit

\DOT .
Ramp Rendering

Aerial View-FromiSeminaiyaloWers




Short-Mid Term Improvements

Intersection, I-395/Seminary Ramp Capacity
Funded by Department of Defense ($20 mil)
Construction to begin Summer 2012
Completion 2013

e |-395/Seminary Road HOV/Transit Ramp

and NB Auxiliary Lane

Funded by VDOT (594 mil)

Design-Build Request for Qualifications
March 7, 2012

Advertise Request for Proposals late July
2012

Construction to begin Summer 2013
Completion late 2015
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Mark Center Traffic Monitoring

VDOT consultant monitoring traffic around
Mark Center since August 2011

Most Intersections operating at acceptable
levels of service but the network is nearing
capacity

Some traffic queues (backups) have
increased since August 2011 but planned
improvements should alleviate many of the
issues

Congressionally mandated parking cap of
2,051 spaces and successful
implementation of DoD Transportation
Demand Management Plan (TDMP)
effective at reducing vehicular trips

Overall, traffic manageable if parking cap
remains in place until road improvements
are complete
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Fort Belvolr
Main Post
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U.S. Route 1 Widening
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U.S. Route 1 Widening

e Widen to six lanes between Mount Vernon Highway and Telegraph Road
e 5180 million Department of Defense Grant
e Environmental Assessment underway
e Preserves future transit corridor
e Construction to begin 2013




Summary of Major BRAC
Related Road Projects

Fort Belvoir North/NGA
$339 million (VDOT/FHWA)
$ 36 million (DoD)

Total $375 million

Mark Center/WHS
$94 million (VDOT/FHWA)
$20 million (DoD)

Total $114 million

Fort Belvoir Main Post
$180 million (DoD)

BRAC Total Northern Virginia = $669 million
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